

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Users and Roles Creation	USN-1	As an admin, I can create the users who will access the application so that record access can be tested for each user.	2	High	Dharmesh R
Sprint-1		USN-2	As an admin, I can create roles and assign them to users so that access can be granted based on role.	2	High	Dharmesh R
Sprint-1	Tables Creation	USN-3	As a developer, I can create a table with the field on which record access will be controlled.	1	High	Jayabalakumaran R
Sprint-1	ACL Configuration (Read)	USN-4	As an admin, I can configure a script-controlled read ACL so that a user can view a record only when its field value satisfies the condition.	2	High	Jayabalakumaran R
Sprint-2	ACL-Create	USN-5	As an admin, I can create a script-controlled create ACL so that users can create records only when the field value condition is met.	5	High	Arvindeshkiran Senthilkumar
Sprint-2	ACL-Write	USN-6	As an admin, I can create a script-controlled write ACL so that users can edit a record only when its field value allows it.	3	Medium	Pandian M
Sprint-2	ACL-Delete	USN-7	As an admin, I can create a script-controlled delete ACL so that users can delete a record only when its field value allows it.	2	Medium	Pandian M

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Conclusion	USN-8	As a team, we can verify and document the project outcome, showing that restricted records are not accessible to unauthorized users.	1	Low	Madhan S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	2 Days	01 Oct 2026	02 Oct 2026		
Sprint-2	11	2 Days	05 Oct 2026	06 Oct 2026		

Velocity:

Our sprints are 2 days long. Sprint-1 has 7 story points and Sprint-2 has 11 story points, so the total is 18 story points over 2 sprints, giving a team velocity of $18 / 2 = 9$ story points per sprint. Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$\text{AV} = \text{Velocity} / \text{Sprint Duration} = 9 / 2 = 4.5 \text{ story points per day}$$

